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15260E/26962T 

Report Period  Year 2019 

□Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) Q4 (Oct-Dec) 

Project Title:  
Stain Resistant airport Paint Implementation – Implementation Phase 

Project Investigator:  John Gorham, Jacobs Engineering Group 
Phone:  603-518-1773 E-mail:  john.gorham@jacobs.com 

Project Start Date:  
12-21-2016 

Project End Date: 
3/31/2020 

Project schedule status: 

On schedule □ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description: 
 
This phase was to install alternative pavement paint specifications at Laconia Municipal Airport.  The follow-on phase will 
evaluate the effectiveness, durability, and visibility of the paint over a 2-year period. 
 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 

Paint observations were conducted on 26 September 2019 this quarter.   The second TAG meeting was conducted on 17 
December 2019. 
 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 
Thickness calculations from scoring of paint samples.  This was conducted in the lab after the 17 December 19 meeting.  
Paint chemistry testing (opacity, viscosity) – samples provided to NHDOT Chemical Lab on 19 December 19. 
 

Anticipated research next 3 months: 
 
Develop project deliverables. 
 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the 

completion of the project within the time, scope, and budget, along with recommended solutions to those 

problems. Original paint samples areas are significantly worn.  Many locations the paint is removed.  This is could be 

effecting the reflectometer readings.  Alternate sample locations added to outboard paint stripe that is less worn.  

Additionally, the December 2018 observations were only able to collect partial data (reflectometer readings and partial 

pictures) due to the poor weather and low light for photographs.  Will discuss after September 2019 observations how we 

should proceed. 

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

Article A - Coordination 100 100 

Article B - Observations 100 100 

Article C – Report, Poster, Airport Handout 0 0 

Article D – Project Administration 85 85 

Contractor Expenses for paint installation 100 100 

 

 


